

# LAB 2

## Agile Backlog Creation & Sprint Simulation in Jira

### Problem Statement 4 — Student Project Portfolio & Showcase App

| Student Detail      | Information                              |
|---------------------|------------------------------------------|
| Name                | Porla Neha                               |
| SRN                 | PES1UG25AM808                            |
| Section             | C                                        |
| Semester            | 5                                        |
| Jira Project        | Student Project Portfolio & Showcase App |
| Individual Epic     | Project Leaderboard Management           |
| Related Requirement | FR-005                                   |
| Sprint              | Sprint 2                                 |

## 1. OBJECTIVE

To convert the functional requirement identified in Lab 1 into Agile backlog items in Jira, organize them into an Epic and User Stories, prioritize and estimate the stories using story points, simulate sprint execution, and analyse sprint progress using the Burndown Chart.

## 2. EPIC — PROJECT LEADERBOARD MANAGEMENT

| Field               | Details                        |
|---------------------|--------------------------------|
| Epic Key            | SCRUM-7                        |
| Epic Name           | Project Leaderboard Management |
| Assignee            | Porla Neha                     |
| Related Requirement | FR-005                         |
| Priority            | High                           |
| Sprint              | Sprint 2                       |




Figure 1. Jira Epic — Project Leaderboard Management (SCRUM-7).

### 3. REQUIREMENT-TO-BACKLOG MAPPING

| Lab 1 Requirement                                                                                       | Jira User Story                                                | Priority | Story Points | Sprint   |
|---------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|----------|--------------|----------|
| FR-005 — Calculate and display project leaderboard using judge evaluation scores and valid public votes | SCRUM-8 — View Project Leaderboard                             | High     | 3            | Sprint 2 |
| FR-005                                                                                                  | SCRUM-9 — Calculate Project Rankings                           | High     | 8            | Sprint 2 |
| FR-005                                                                                                  | SCRUM-10 — Update Leaderboard with Valid Scores and Votes      | High     | 5            | Sprint 2 |
| FR-005                                                                                                  | SCRUM-11 — Exclude Invalid or Duplicate Votes from Leaderboard | High     | 5            | Sprint 2 |

### 4. JIRA BACKLOG AND STORY POINTS

The Sprint 2 backlog contains four User Stories assigned to the Project Leaderboard Management Epic. Story points follow the Fibonacci-based estimation approach used in the Jira lab. The four stories have a combined estimate of 21 story points.




Figure 2. Jira Sprint 2 Backlog showing the four Project Leaderboard stories, priorities, Epic association, and story-point estimates.

## 5. USER STORIES

### 5.1 SCRUM-8 — View Project Leaderboard

User Story: As a public user, I want to view the project leaderboard, so that I can see the rankings of showcased projects.

Acceptance Criteria:

- The project leaderboard can be viewed by a public user.
- Showcased projects are displayed with their rankings.
- The leaderboard reflects the available calculated ranking information.

| Priority | Story Points | Sprint   | Status |
|----------|--------------|----------|--------|
| High     | 3            | Sprint 2 | Done   |

SCRUM-7 / SCRUM-8

### View Project Leaderboard

+ -

**Description**

**User Story:**  
As a public user, I want to view the project leaderboard, so that I can see the rankings of showcased projects.

**Acceptance Criteria:**

- The project leaderboard can be viewed by a public user.
- Showcased projects are displayed with their rankings.
- The leaderboard displays the calculated ranking information.

**Subtasks**  
Add subtask

**Linked work items**  
Add linked work item

**Confluence content** ⓘ

Product requirements Request to try

Done Done Improve Story

**Details**

Assignee: Unassigned  
Assign to me

Parent: SCRUM 7 Project Leaderboard Management

Sprint: SCRUM Sprint 2

Priority: High

Labels: Add labels

Due date: Add due date

Team: Add team

Start date: Add date

Story point estimate: 3

Reporter: neha

> Development

> Automation Bulk executions

Figure 3. Jira User Story — SCRUM-8 View Project Leaderboard.

## 5.2 SCRUM-9 — Calculate Project Rankings

User Story: As a system, I want to calculate project rankings using judge evaluation scores and valid public votes, so that projects are ranked based on the available evaluation results and valid votes.

Acceptance Criteria:

- Judge evaluation scores are considered in the ranking calculation.
- Only valid public votes are considered in the ranking calculation.
- The system produces project rankings from the available evaluation results and valid votes.

| Priority | Story Points | Sprint   | Status |
|----------|--------------|----------|--------|
| High     | 8            | Sprint 2 | Done   |

The screenshot shows a Jira work item interface for a user story titled "Calculate Project Rankings". The interface is divided into several sections:

- Header:** "Jira work item" with a close button.
- Breadcrumbs:** "SCRUM 7 / SCRUM 9".
- Title:** "Calculate Project Rankings" with a plus icon and a link icon.
- Description:** Contains the user story text and acceptance criteria.
  - User Story:** "As a system, I want to calculate project rankings using judge evaluation scores and valid public votes, so that projects are ranked based on the available evaluation results and valid votes."
  - Acceptance Criteria:**
    - Judge evaluation scores are considered in the ranking calculation.
    - Only valid public votes are considered in the ranking calculation.
    - The system calculates rankings for the showcased projects.
- Subtasks:** "Add subtask".
- Linked work items:** "Add linked work item".
- Details Panel:** A sidebar on the right containing fields for:
  - Assigned to: Unassigned (with "Assign to me" link)
  - Parent: SCRUM 7 Project Leaderboard Management
  - Sprint: SCRUM Sprint 2
  - Priority: High
  - Labels: Add labels
  - Due date: Add due date
  - Team: Add team
  - Start date: Add date
  - Story point estimate: 8
  - Reporter: neha
- Development:** A section at the bottom of the details panel.

Figure 4. Jira User Story — SCRUM-9 Calculate Project Rankings.

### 5.3 SCRUM-10 — Update Leaderboard with Valid Scores and Votes

User Story: As a public user, I want the leaderboard to reflect newly submitted valid scores and votes, so that I can see updated project rankings.

Acceptance Criteria:

- The leaderboard reflects newly submitted valid scores and votes.
- Invalid or duplicate votes do not affect leaderboard calculations.
- The leaderboard update API response latency is targeted below 300 ms under simulated peak showcase load.
- Authentication and anti-sybil controls are enforced for public voting requests.
- Successfully submitted valid votes and evaluation scores are not lost during recoverable failures.
- The system targets at least 99.5% availability during the showcase period.

| Priority | Story Points | Sprint   | Status |
|----------|--------------|----------|--------|
| High     | 5            | Sprint 2 | Done   |

The screenshot displays the Jira interface for a user story. On the left, the story title is "Update Leaderboard with Valid Scores and Votes". Below the title is the description: "As a public user, I want the leaderboard to reflect newly submitted valid scores and votes, So that I can see updated project rankings." The acceptance criteria are listed as follows:

1. The leaderboard reflects newly submitted valid scores and votes.
2. Invalid or duplicate votes do not affect the leaderboard.
3. The system maintains at least 99.5% availability during the showcase period.
4. Successfully submitted valid votes and evaluation scores are not lost during recoverable system failures.
5. Leaderboard update API response latency is under 300 ms under simulated peak showcase load.
6. Authentication and anti-sybil controls are enforced.

On the right, the details section shows the following information:

- Assignee: Unassigned (with a link to "Assign to me")
- Parent: SCRUM 7 Project Leaderboard Management
- Sprint: SCRUM Sprint 2
- Priority: High
- Labels: Add labels
- Due date: Add due date
- Team: Add team
- Start date: Add date
- Story point estimate: 5
- Reporter: neha

Below the details section, there are tabs for "Development" and "Automation" (with a link to "Rule executions").

Figure 5. Jira User Story — SCRUM-10 Update Leaderboard with Valid Scores and Votes.

## 5.4 SCRUM-11 — Exclude Invalid or Duplicate Votes from Leaderboard

User Story: As a system, I want invalid or duplicate votes to be excluded from leaderboard calculations, so that the project rankings are based only on valid votes.

Acceptance Criteria:

- Invalid votes are excluded from leaderboard calculations.
- Duplicate votes are excluded from leaderboard calculations.
- Only valid votes contribute to the project rankings.

| Priority | Story Points | Sprint   | Status |
|----------|--------------|----------|--------|
| High     | 5            | Sprint 2 | Done   |

**Exclude Invalid or Duplicate Votes from Leaderboard**

**Description**

**User Story:**  
As a public user, I want to view the project leaderboard, so that I can see the rankings of showcased projects.

**Acceptance Criteria:**

- The project leaderboard can be viewed by a public user.
- Showcased projects are displayed with their rankings.
- The leaderboard displays the calculated ranking information.

**Subtasks**  
Add subtask

**Linked work items**  
Add linked work item

**Details**

Assignee: Unassigned  
[Assign to me](#)

Parent: [SCRUM 7 Project Leaderboard Management](#)

Sprint: [SCRUM Sprint 2](#)

Priority: [High](#)

Labels: [Add labels](#)

Due date: [Add due date](#)

Team: [Add team](#)

Start date: [Add date](#)

Story point estimate: [5](#)

Reporter: [neha](#)

[Development](#)

Figure 6. Jira User Story — SCRUM-11 Exclude Invalid or Duplicate Votes from Leaderboard.

## 6. SPRINT 2 EXECUTION

| Sprint         | Dates                     | Sprint Goal                                               | Individual Contribution                                   |
|----------------|---------------------------|-----------------------------------------------------------|-----------------------------------------------------------|
| SCRUM Sprint 2 | 03 Oct 2026 – 10 Oct 2026 | Complete the Project Leaderboard Management user stories. | SCRUM-8, SCRUM-9, SCRUM-10 and SCRUM-11 — 21 story points |

The Sprint 2 stories were moved through the Jira workflow from To Do to In Progress and then to Done. All four Project Leaderboard Management stories were completed.

Completed work items View in All work navigator

| Key                      | Summary                                             | Work type | Epic                   | Status | Assignee | Story points |
|--------------------------|-----------------------------------------------------|-----------|------------------------|--------|----------|--------------|
| <a href="#">SCRUM-8</a>  | View Project Leaderboard                            | Story     | Project Leaderboard... | Done   |          | 5            |
| <a href="#">SCRUM-9</a>  | Calculate Project Rankings                          | Story     | Project Leaderboard... | Done   |          | 8            |
| <a href="#">SCRUM-10</a> | Update Leaderboard with Valid Scores and Votes      | Story     | Project Leaderboard... | Done   |          | 5            |
| <a href="#">SCRUM-11</a> | Exclude Invalid or Duplicate Votes from Leaderboard | Story     | Project Leaderboard... | Done   |          | 5            |

Work items completed outside of sprint

Figure 7. Jira Sprint 2 board / completed work items showing SCRUM-8, SCRUM-9, SCRUM-10 and SCRUM-11 as Done.

## 7. BURNDOWN CHART

The Sprint 2 Burndown Chart uses story points as the estimation field. The sprint begins with 21 story points of planned work. The chart shows the remaining work dropping to 0 after the four planned stories were completed.




Figure 8. Jira Burndown Chart for SCRUM Sprint 2.

## 8. REFLECTION

1. Did your estimations reflect the actual effort?

Ans - The story-point estimates represented the relative effort and complexity of the four Project Leaderboard stories. Calculate Project Rankings was assigned 8 points because it covers the central ranking logic using judge scores and valid votes. View Project Leaderboard was assigned 3 points, while the two update/validation-related stories were assigned 5 points each.

2. Was your backlog well-prioritized?

Ans - Yes. The four stories supporting Project Leaderboard Management were marked High priority because they directly support the FR-005 requirement for calculating and displaying project rankings from judge evaluation scores and valid public votes.

3. How did your simulated sprint align with your plan?

Ans - The four planned Project Leaderboard Management stories were placed in Sprint 2 and completed through the Jira workflow. The stories were moved from To Do to In Progress and then to Done, matching the planned sprint execution.

4. What insights did the burndown chart give about your team's capacity?

Ans - The Burndown Chart shows a Sprint 2 workload of 21 story points and 0 remaining story points after the planned work was completed. The sharp reduction in remaining work reflects the simulated completion of all four stories. The 21-point figure represents the planned work assigned to this Sprint 2 contribution.

## 9. CONCLUSION

Lab 2 converted FR-005 from the Student Project Portfolio & Showcase App into an Agile Jira backlog for Project Leaderboard Management. The Epic contained four User Stories with a combined estimate of 21 story points. The stories were prioritized, assigned to Sprint 2, and completed through the Jira workflow. The Jira Epic, backlog, individual User Stories, sprint execution evidence, and Burndown Chart document the Agile planning and sprint simulation.